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Introductions

Joseph R. Lynch
Sr. Manager, Government Affairs
Decommissioning - EWC
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Decommissioning Project Status
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VY Decommissioning Update

* Dry Fuel Storage Project

— Dry Fuel Loading
* Thirty-nine (39) casks have been loaded in current campaign with a total
of 52 of 58 casks loaded with 51 stored on the ISFSI pads.
» Target all fuel transferred to the ISFSI by end of 2018 (could be complete
by the end of September)

* Reduction of Site Protected Area to ISFSI Only
—  Construction has been progressing since November 2017.
— Implementation is contingent on NRC approval of proposed changes

to Physical Security Plan.
— Targeted completion by the end of 2018 to support transition to

SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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VY Decommissioning Update (Cont’d)
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Vehicle Barrier System (VBS) &
Central Alarm Station Construction
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VY Decommissioning Update (Cont’d)

 Water Management Update

— A total of 782,000 gallons have been shipped to date.
* Next shipment is scheduled for 7/9/18

— Water Disposition Program
* Reduction of groundwater entering the turbine building.
* Current rate of ~300 GPD was measured over the past week.

— Groundwater is being safely shipped to EnergySolutions licensed
disposal site in Tennessee.

 Employee Information Sessions and Presentations

— Scheduled in coordination with the Vermont, Massachusetts & New

Hampshire Departments of Labor.
— Continuing into July covering various topics.
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Proposed VY Sale and Accelerated
Decommissioning
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Public Utility Commission Proceeding Update

 Recent Completed Milestones

— Parties filed proposals for decision and initial briefs —June 11

— Joint Petitioners responded to VPUC request for certain financial
information — June 21

— Parties filed reply briefs —June 25

— All filings are before the VPUC

 Upcoming Key Milestones

— VPUC Decision on CPG - TBD
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NRC License Transfer Application Update

* License Transfer Application (LTA) filed with NRC — Feb. 9, 2017

* OnJune 28%, NorthStar submitted a Supplemental Response to
the NRC April 5t" Request for Additional Information (RAI). This
submittal provides a revised Form of Financial Support
Agreement and cash flow analysis.

* Completion of NRC review and decision on LTA expected later
this year.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

 The ENVY Nuclear Decommissioning Trust (NDT) balance was
$555.7 Million on May 31, 2018

 The NDT balance was $581.5 Million on December 31, 2017

— Summary of NDT Performance in 2018:
* Beginning Balance (1/1/18) - $581.5M
e S$17.8M in Qualified Withdrawals
* S$2.5Min Negative Market Adjustments
* S$5.5M in Fund Expenses

* The Site Restoration Trust balance was $31.6 Million

on May 31, 2018.
— Entergy has funded a total of $25M; $6.6M fund growth.
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